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Diary: Dispute

Cable Wrapping

Inspector: Victor Altamirano (8 hours reg.)
Sunny - 55 degrees F.

Workers are working on the cadweld repairs on the South Main Span. Workers are performing new
cadwelds that are less than 3mm and/or cadwelds that are was not welded to the correct wire. Iron
workers are also chamfering cadwelds as required. In some isolated areas of the main cable, workers
were attempting to knock s-wires that sticking out about 1mm back into place. Workers used a wood block
with a teflon tip and mallet to try to knock the s-wire in. They had little success so I informed them to
leave it alone if the s-wire doesn't go in after a few taps.

During the cadweld operations, I observed the iron workers were grinding down the new cadwelds to about
4.5mm. I confirmed with the Cable lead and it is understood that the cadwelds are to be equal or between
3mm and 5mm. I informed the iron workers that the heights on the cadwelds they performed were OK.

Workers:
Tyler
Tony Mirando
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